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MANAGERS DESIGNERS CONSULTANTS 12 March 1993
Ms Cindy Gee
EG&G Rocky Flats Inc
P O Box 464

Golden, Colorado 80402-0464

Subject Rewisions to the Draft Phase III RFI/RI Report
EG&G 881 Hillside Area (Operable Umit Number 1)
Contractor Meeting Minutes 11 March 1993
Roy F Weston, Inc (WESTON) Work Order No 2029 074-001

Dear Ms Gee

Attached are the minutes of the contractor meeting held Thurday 11 March 1993 to discuss
the responsibilities for each orgamzation and schedule for the above referenced project
These meeting minutes have been prepared and are being submutted 1n accordance with the
requirements detailed i the EG&G Solicitation ASC236641MG

Please do not hesitate to call if you have any questions or comments

Sincerely

ROY F WESTON INC

o

Janell B Bergman, PG CPG i
Project Manager 1

Wihaed G Jodoor—

Michael A. Anderson, PhD PE

Project Director
cc MD Gibson (EG&G)
Project File (2029 74 01)
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CONTRACTOR MEETING MINUTES
REVISION OF THE PHASE 111 DRAFT RFI/RI REPORT
EG&G OPERABLE UNIT NUMBER 1 ROCKY FLATS PLANT
HELD 11 MARCH 1993

Meeting Attendees
Cindv Gee Ty DeMass Dennis Smith Fred Harrington and Burt Revirt (EG&G)
Michael A Anderson PhD PE and Janell B Bergman PG CPG (WESTON)
Fred Duncin (Dames and Moore)
Mark Lews (Stoller)
M irk Griswild (Ebasco)

Items Discussed

1 Cindy hinded out n orgamzationil chart to all attendees which described
responshilities (attached)

2 Tv DeMass introduced himself and urged all contractors to keep Cindy informed and
to make sure the communicition lines open Mr DeMass left at 11 45

3 Schedule Plutonium hot spot 1ssue 1s schedule driver  EG&G has requested a 9
month schedule however Cindy does not believe it will be approved All agreed to
work on the ssumption of 1 delivery date to the agencies of late August
Contractors need to address all comments not impacted by the plutonium i1ssue

4 Stoller ind D imes and Moore are to report directly to Ebasco Ebasco will then
tr insmit data/deliverables to WESTON WESTON and Ebasco report to Cindy All
scope/direction 1ssues must go through Cindv use technical leads for technical
direction

5 Janell distributed ditibase printout of comment hsting and responsibilities
WESTON requests that Wl comment responses be transmitted to WESTON wvia
electronic deliver ible with the numbering scheme corresponding with the numbers
established by Cindy Response status column must reflect anticipated date for
completion of each response Identify comments which can not be addressed until
resolution of the plutonium 1ssue

6 EE meetings scheduled with the agencies on I8 and 25 March 1993 EE should
move forwrd since no m yor impact from hot spot 1ssue anticipated

7 Dennis Smith will attend EE meeting Fred Harrington 1s EG&G lead on EE
WESTON will revise ditibise
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Ebisco technicil lewds
Mirk Griswald RI/Geologv/overall subcontractor managment
Cirole Glliin  Nature and Extent/Dita
Tom Abbou EE

Plutomium d 1ita must be included in the Baseline Risk Assessment so must be level
I IV or V data

No addition il field work 15 anticipated

Schedule review bised on 30 August delivery to agencies

Stoller and Dames and Moore information due to Ebasco 31 May 1993
Eb 1vco submittal to WESTON 7 June 1993
WESTON submittil to EG&G 28 June 1993

EG& G review peniod (2 weeks)
Revise per EG&G comments (1 week)
Submittal to DOE 26 July 1993
DOE review period (3 weeks)
Revise per DOE comments (2 weeks)
Submuttal to EPA/CDH 30 August 1993

Cindv « ud we will not hve 1nilytical results by 31 May so justifications for extending
schedule to 9 months

Contractor meetings will be conducted every other week to discuss progress The
next meeting will be on Thursday 25 March 1993 at WESTON at 3 00 pm Meeting
place will alternate between Ebasco and WESTON

Contr ctors to submut revised database printout to WESTON and Cindy by 19 March
1993

Zehe Houk will be a coordin itor for contractors to gather information (x8714)
RI must reflect ditn set used by Dames and Moore for PHE

WESTON will provide Ebasco with a diskette of numbered comments by Monday
1S March 1993

12 March 1993
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EG+ G

Weston
e Technical Response
- French Drain
- Soils
-Phase ]l + 1I
- Geology/Hydrology
e Nature + Extent
e Comment Response Document
e Revise RI Report

Ebasco
e Technical Support
- Phase ITI
e Subcontracts Mngmt/Oversight

Dames + Moore
e Human Health Assess
* Modelling Support

Stoller
e Ecological Assess

¢ Geology Support
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